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MEETING MINUTES
Subject: Expedited Response Action Weekly Interface

TO: Distribution BUILDING: 450 Hills
FROM: W. L. Johnson CHAIRMAN: W. L, Johpson
e
7
Number
Dept-Operation~Component Area  Shift Meeting Date Attending
Environmental Engineering 3000 Day December 2, 1991 7
Distribution:
M. R. Adams H4-55 R. E. Lerch B2-35
M. V. Berriochoa B3-30 D. R. Sherwood B5-01
L. C. Brown H4-51 R. K. Stewart* A5-19
P. T. Day B5-01 D. D. Teel* fax
H. D. Downey* L 4-92 T. M. Wintczak L4-92
D. R. Einan* B5-01 SEDMC H4-22
J. K. Erickson* A5-19 EERAS Route
L. Goldstein fax WLJ File/LB
W. F. Heine B2-35
P. S. Innis* B5-01
*Attendees

The weekly interface meeting on the Expedited Response Actions (ERAs) was held
to status the ERAs for the U.S. Department of Energy Field Office, Richland
and the regulators. The meeting was conducted in accordance with the attached
aggnda‘:.i Actions were formally reviewed and the attached action item 1ist was
updated.

A1l three projects were discussed and their status summarized.

Attachments:

1. Agenda

2. Action Item List

3. Decisions, Agreements & Commitments
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WEEKLY ERA INTERFACE AGENDA
SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS
DATE: December 2, 1991

GENERAL ISSUES

- Action Item Review
) INDIVIDUAL PROJECT STATUS

- 618~9 Burial Ground
0 ERA Proposal (public comment).
0 Waste Dispositioning Activities.

- 316-5 Process Trenches
) Data Validation.

- 200-W Carbon Tetrachloride

ERA Proposal Status (public comment).

Phase 2 Site Characterization Plan. Comments?
0ff-Site Waste Shipment. HWaiver?

Procurement & Design Activities.

NEPA?

- 300-FF-1 Burial Grounds ERA
Q Planning Proposal.
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. OTHER ISSUES
- None
. SUMMARY OF ACTION ITEMS
. SIGN-OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENTS
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EX#EDITED RESPONSE ACTION INTERFACE MEETING
-ACTION ITEMS-
December 2, 1991

ACTION ITEM

WHC will issue a press release on the 618-9
Burial Ground ERA within 30 days after the
decision is made on how the waste will be

dispositioned. (open) ODraft is in preparation.

WHC will contact EDMC and Communications teo
discuss the public notices and public review
cycle. (closed) W. L. Johnson met with

C. Edwards and J. Zanzalani and passed on our
concerns with the public cycle.

WHC will provide a revised CC1, ERA Fact Sheet
to EPA for review. (closed) %ent to £EPA on
November 21, 1991.

RL will setup a meeting with EPA, Ecology and
WHC to discuss future FY *92 ERAs. ¢epen} CC/
Meeting is scheduled for December 47y 1991.
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DECISIONS:

AGREEMENTS :

EXPEDITED RESPONSE ACTION INTERFACE MEETING
-DECISIONS, AGREEMENTS, & COMMITMENTS-

December 2, 1991

R

COMMITMENTS :

DOt Representative

EPA Representative

ECOLOGY Representative
1ef2f6l

VY7 WHC Representative
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